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ESTIMATE RUN 12/12/2007

ESTIMATE SUMMARY 11:03:41

CONTID: C12623         ESTIMATE NO: 0013 PROG 2005

PCN: 12623-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S/O WCR 16 - N/O SH 119 PERCENT TIME:

PROJECT NO: IM 0253-160                   

S/O WCR 16 - N/O SH 119

NAME OF ROAD: 25

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 10/25/2007 DATE TIME STARTED 09/20/2006

10090 I-25 FRONTAGE ROAD DATE LET 08/03/2006 DATE WORK BEGAN

 DATE AWARDED 08/31/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/13/2006 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 09/20/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 39,369,287.40 PARTICIPATING $ $ 719,452.29

AWARD PROJECT AMT: 35,949,933.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-97,672.99

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,583.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.15

TIME ALLOW:

ORIG TIME ALLOW:

395 WORK DAYS

WORK DAYS395

21.82%

30,780,508.51

719,452.29

621,779.30

600,195.74

$

$

$

$

8,588,778.89

0.00

8,588,778.89

877,865.28

9,466,644.17

-212,003.36

100,000.00

9,354,640.81

0.00

AMOUNT DUE 9,354,640.81 600,195.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 600,195.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

166.5
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 *CLEARING AND GRUBBING 1.000 0.700

L S 0.000 0.00

28,626.00000 0.700 20,038.20

201-00000  
 

0015 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.800

L S 0.000 0.00

26,631.75000 0.800 21,305.40

202-00000  
 

0020 *REMOVAL OF STRUCTURE 70.000 34.000

EACH 4.000 2,562.00

640.50000 38.000 24,339.00

202-00001  
 

0025 *REMOVAL OF TREE 94.000 20.000

EACH 0.000 0.00

121.25000 20.000 2,425.00

202-00010  
 

0030 *REMOVAL OF DITCH LINING 3,667.000 2,641.000

LF  0.000 0.00

4.50000 2,641.000 11,884.50

202-00025  
 

0035 *REMOVAL OF PIPE 8,970.000 1,856.000

LF  320.000 3,520.00

11.00000 2,176.000 23,936.00

202-00035  
 

0040 *REMOVAL OF END SECTION 33.000 6.000

EACH 0.000 0.00

147.75000 6.000 886.50

202-00037  
 

0045 *REMOVAL OF DELINEATOR 334.000 0.000

EACH 334.000 1,670.00

5.00000 334.000 1,670.00

202-00090  
 

0050 *REMOVAL OF CURB 89.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00201  
 

0055 *REMOVAL OF CURB AND GUTTER 381.000 205.000

LF  0.000 0.00

8.25000 205.000 1,691.25

202-00203  
 

0060 *REMOVAL OF CONCRETE PAVEMENT 158,338.000 1,378.000

SY  0.000 0.00

2.29000 1,378.000 3,155.62

202-00210  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 *REMOVAL OF ASPHALT MAT 1,313.000 1,313.000

SY  0.000 0.00

7.00000 1,313.000 9,191.00

202-00220  
 

0070 *REMOVAL OF ASPHALT MAT (PLANING) 281,978.000 51,531.000

SY  0.000 0.00

1.76000 51,531.000 90,694.56

202-00240  
 

0075 *REMOVAL OF PAVEMENT MARKING 13,792.000 4,245.000

SF  0.000 0.00

1.25000 4,245.000 5,306.25

202-00250  
 

0080 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

202-00500  
 

0085 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

202-00805  
 

0090 *REMOVAL OF GROUND SIGN 79.000 6.000

EACH 29.000 2,631.75

90.75000 35.000 3,176.25

202-00810  
 

0095 *REMOVAL OF FENCE 26,674.000 23,294.000

LF  0.000 0.00

0.30000 23,294.000 6,988.20

202-01000  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 4,105.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

202-01130  
 

0105 *REMOVAL OF END ANCHORAGE 17.000 0.000

EACH 0.000 0.00

290.50000 0.000 0.00

202-01300  
 

0110 PLUG CULVERT 2.000 0.000

EACH 0.000 0.00

408.00000 0.000 0.00

202-04001  
 

0112 *CLEAN CULVERT MCR LINE 4  SCO 8 5.000 5.000

EACH 0.000 0.00

2,464.31000 5.000 12,321.55

202-04002  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0113 SANDBLASTING MCR LINE 10 SCO 14 104,500.000 0.000

SF  0.000 0.00

0.69000 0.000 0.00

202-05150  
 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 428,906.000 178,775.000

CY  22,517.000 132,174.79

5.87000 201,292.000 1,181,584.04

203-00060  
 

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 395,891.000 80,047.000

CY  12,786.000 104,973.06

8.21000 92,833.000 762,158.93

203-00062  
 

0125 *MUCK EXCAVATION 26,649.000 2,326.000

CY  0.000 0.00

5.00000 2,326.000 11,630.00

203-00100  
 

0130 PROOF ROLLING 500.000 33.750

HOUR 3.000 337.50

112.50000 36.750 4,134.38

203-01100  
 

0135 BLADING 200.000 69.500

HOUR 0.000 0.00

203.25000 69.500 14,125.88

203-01500  
 

0140 DOZING 40.000 21.750

HOUR 0.000 0.00

167.50000 21.750 3,643.13

203-01550  
 

0145 DOZING (LANDSCAPING) 200.000 5.750

HOUR 0.000 0.00

167.50000 5.750 963.13

203-01555  
 

0150 *POTHOLING 200.000 41.750

HOUR 0.000 0.00

175.00000 41.750 7,306.25

203-01597  
 

0153 STRUCTURE BACKFILL (FLOW-FILL) ADD STR. BKFLL 
(FLOW-FILL) UNDER ROADWAY

99.200 99.200

CY  0.000 0.00

72.50000 99.200 7,192.00

206-00065  
 

0155 TOPSOIL 63,548.000 1,018.000

CY  1,370.000 6,165.00

4.50000 2,388.000 10,746.00

207-00205  
 



CONTID: C12623         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TOPSOIL (SPECIAL) 49,699.000 0.000

CY  0.000 0.00

5.25000 0.000 0.00

207-00405  
 

0165 *EROSION LOG (12 INCH) 22,152.000 1,668.000

LF  1,538.000 6,152.00

4.00000 3,206.000 12,824.00

208-00002  
 

0170 *EROSION BALES (WEED FREE) 5,000.000 626.000

EACH 49.000 588.00

12.00000 675.000 8,100.00

208-00011  
 

0175 *SILT FENCE 40,000.000 22,472.000

LF  80.000 100.00

1.25000 22,552.000 28,190.00

208-00020  
 

0180 *CONCRETE WASHOUT STRUCTURE 10.000 6.000

EACH 0.000 0.00

1,716.00000 6.000 10,296.00

208-00045  
 

0185 STORM DRAIN INLET PROTECTION 150.000 3.000

LF  0.000 0.00

22.00000 3.000 66.00

208-00051  
 

0190 STABILIZED CONSTRUCTION ENTRANCE 24.000 23.000

EACH 0.000 0.00

520.00000 23.000 11,960.00

208-00070  
 

0195 SEDIMENT REMOVAL AND DISPOSAL 700.000 0.000

CY  0.000 0.00

46.50000 0.000 0.00

208-00110  
 

0200 *EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.000 0.00

25,000.00000 0.400 10,000.00

208-00200  
 

0205 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00011  
 

0210 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

210-00012  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00013  
 

0220 RESET FIRE HYDRANT 2.000 0.000

EACH 0.000 0.00

4,756.50000 0.000 0.00

210-00050  
 

0225 *RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00810  
 

0230 *RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

210-00820  
 

0235 *RESET FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

720.00000 0.000 0.00

210-00825  
 

0240 *RESET GUARDRAIL TYPE 3 213.000 0.000

LF  0.000 0.00

6.75000 0.000 0.00

210-01130  
 

0245 *RESET GUARDRAIL (SPECIAL) 17,386.000 0.000

LF  0.000 0.00

6.75000 0.000 0.00

210-01180  
 

0250 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

504.50000 0.000 0.00

210-01200  
 

0255 RELAY SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

210-02510  
 

0260 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

565.25000 0.000 0.00

210-04010  
 

0265 ADJUST VALVE BOX 5.000 0.000

EACH 0.000 0.00

402.50000 0.000 0.00

210-04050  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 ADJUST WATER METER 1.000 0.000

EACH 0.000 0.00

589.75000 0.000 0.00

210-04060  
 

0275 *SEEDING (NATIVE) 200.000 9.900

ACRE 14.400 5,011.20

348.00000 24.300 8,456.40

212-00006  
 

0280 *MULCHING (WEED FREE HAY) 400.000 88.700

ACRE 16.900 5,408.00

320.00000 105.600 33,792.00

213-00002  
 

0285 *MULCH TACKIFIER 80,000.000 17,850.000

LB  2,790.000 4,882.50

1.75000 20,640.000 36,120.00

213-00061  
 

0290 *SOIL BINDER 80.000 20.400

ACRE 6.000 1,440.00

240.00000 26.400 6,336.00

213-00100  
 

0295 *SOIL RETENTION BLANKET (PLASTIC) 1,000.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

216-00035  
 

0300 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20,025.000 303.000

SY  0.000 0.00

1.25000 303.000 378.75

216-00041  
 

0301 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR LINE 11 SCO
14

6,533.000 260.000

SY  6,273.000 12,546.00

2.00000 6,533.000 13,066.00

216-00041  
 

0305 *HERBICIDE TREATMENT 100.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

217-00020  
 

0310 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.250

L S 0.000 0.00

10,000.00000 0.250 2,500.00

250-00010  
 

0315 *MONITORING TECHNICIAN 40.000 12.000

HOUR 0.000 0.00

60.00000 12.000 720.00

250-00050  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *HEALTH AND SAFETY OFFICER 40.000 9.000

HOUR 0.000 0.00

75.00000 9.000 675.00

250-00110  
 

0323 AGGREGATE BASE COURSE (CLASS 3) MCR LINE 14 SCO17 1,663.150 1,663.150

TON 0.000 0.00

14.75000 1,663.150 24,531.46

304-03000  
 

0325 *AGGREGATE BASE COURSE (CLASS 6) 82,307.000 13,430.000

CY  4,591.000 92,967.75

20.25000 18,021.000 364,925.25

304-06007  
 

0325 MATERIAL ALLOWANCE AT ASPHALT SPECIALTIES TURNPIKE PIT 32,487.005

CY  -32,487.005 -268,992.40

8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.000

CY  21,075.000 174,501.00

8.28000 21,075.000 174,501.00

0327 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ABC (CL 6) 
GRADATIONS SCO 15

0.000 -11,572.880

DOL 0.000 0.00

1.00000 -11,572.880 -11,572.88

900-00006  
 

0330 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 39.200

TON 14.520 1,390.29

95.75000 53.720 5,143.69

403-00720  
 

0331 ADDED ITEM (DOLLAR)/ SCO 12  PRICE REDUCT OVERWT 
TRUCKS

0.000 -200.000

DOL 0.000 0.00

1.00000 -200.000 -200.00

900-00006  
 

0335 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 68,443.000 24,720.240

TON 0.000 0.00

54.25000 24,720.240 1,341,073.02

403-33741  
 

0340 *CONCRETE PAVEMENT (6 INCH) 1,442.000 1,442.000

SY  0.000 0.00

27.00000 1,442.000 38,934.00

412-00600  
 

0345 *CONCRETE PAVEMENT (13 INCH) 263,411.000 0.000

SY  0.000 0.00

35.80000 0.000 0.00

412-01300  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 GEOTEXTILE (DRAINAGE) (CLASS A) 1,922.000 56.000

SY  684.000 5,643.00

8.25000 740.000 6,105.00

420-00110  
 

0352 GEOTEXTILE (SEPARATOR) (CLASS A) MCR LINE 12 SCO 14 6,592.000 6,592.000

SY  0.000 0.00

1.42000 6,592.000 9,360.64

420-00130  
 

0355 *DRILLED CAISSON (42 INCH) 56.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

503-00042  
 

0360 *DRILLED CAISSON (48 INCH) 62.000 0.000

LF  0.000 0.00

230.00000 0.000 0.00

503-00048  
 

0365 RIPRAP (9 INCH) 1,154.000 81.000

CY  342.000 19,494.00

57.00000 423.000 24,111.00

506-00209  
 

0370 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,273.000 17.600

CY  0.000 0.00

249.00000 17.600 4,382.40

507-00100  
 

0375 CONCRETE CLASS B 302.000 13.400

CY  111.200 51,263.20

461.00000 124.600 57,440.60

601-01000  
 

0380 CONCRETE CLASS D 427.000 0.000

CY  0.000 0.00

280.00000 0.000 0.00

601-03000  
 

0385 REINFORCING STEEL 12,234.000 592.000

LB  3,267.000 2,025.54

0.62000 3,859.000 2,392.58

602-00000  
 

0390 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 0.000

LF  0.000 0.00

159.25000 0.000 0.00

603-01125  
 

0395 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,347.000 178.500

LF  207.000 8,331.75

40.25000 385.500 15,516.38

603-01185  
 



CONTID: C12623         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12623-BID    ESTIMATE RUN

PROJECT: IM 0253-160                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000

LF  0.000 0.00

15.37000 0.000 0.00

0395 MATERIAL ALLOWANCE EFR STA 779+61 61.500

LF  -61.500 -945.25

15.37000 0.000 0.00

0395 MATERIAL ALLOWANCE EFR STA 779+61 165.000

LF  -145.500 -2,236.34

15.37000 19.500 299.71

0400 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,905.000 725.000

LF  158.000 6,596.50

41.75000 883.000 36,865.25

603-01245  
 

0405 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,926.000 858.000

LF  104.000 5,928.00

57.00000 962.000 54,834.00

603-01305  
 

0410 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,486.000 452.000

LF  72.000 4,860.00

67.50000 524.000 35,370.00

603-01365  
 

0415 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,592.000 688.000

LF  0.000 0.00

90.25000 688.000 62,092.00

603-01425  
 

0420 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 112.000

LF  0.000 0.00

100.75000 112.000 11,284.00

603-01485  
 

0425 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 128.000 128.000

LF  0.000 0.00

99.50000 128.000 12,736.00

603-02305  
 

0430 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,079.000 234.000

LF  0.000 0.00

136.25000 234.000 31,882.50

603-02425  
 

0435 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 900.000 328.000

LF  0.000 0.00

184.00000 328.000 60,352.00

603-02485  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

530.75000 0.000 0.00

603-05015  
 

0445 18 INCH REINFORCED CONCRETE END SECTION 8.000 4.000

EACH 0.000 0.00

636.50000 4.000 2,546.00

603-05018  
 

0450 24 INCH REINFORCED CONCRETE END SECTION 26.000 10.000

EACH 0.000 0.00

742.25000 10.000 7,422.50

603-05024  
 

0455 30 INCH REINFORCED CONCRETE END SECTION 9.000 4.000

EACH 0.000 0.00

796.25000 4.000 3,185.00

603-05030  
 

0460 36 INCH REINFORCED CONCRETE END SECTION 3.000 1.000

EACH 0.000 0.00

1,009.75000 1.000 1,009.75

603-05036  
 

0465 42 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,378.75000 2.000 2,757.50

603-05042  
 

0470 48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,538.50000 0.000 0.00

603-05048  
 

0475 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 8.000 0.000

EACH 0.000 0.00

1,222.25000 0.000 0.00

603-05148  
 

0480 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 30.000 30.000

LF  0.000 0.00

1,266.75000 30.000 38,002.50

603-07360  
 

0485 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 272.000 272.000

LF  0.000 0.00

511.00000 272.000 138,992.00

603-07420  
 

0490 12 INCH CORRUGATED STEEL PIPE 120.000 0.000

LF  0.000 0.00

35.75000 0.000 0.00

603-10120  
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PERIOD

CUMULATIVE
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0495 24 INCH CORRUGATED STEEL PIPE 310.000 0.000

LF  0.000 0.00

35.75000 0.000 0.00

603-10240  
 

0500 *INLET TYPE C (5 FOOT) 41.000 12.000

EACH 3.000 6,843.75

2,281.25000 15.000 34,218.75

604-00305  
 

0505 *INLET TYPE C (10 FOOT) 12.000 3.000

EACH 2.000 5,953.50

2,976.75000 5.000 14,883.75

604-00310  
 

0510 *INLET TYPE D (5 FOOT) 10.000 3.000

EACH 0.000 0.00

4,111.25000 3.000 12,333.75

604-00505  
 

0515 *INLET TYPE D (10 FOOT) 9.000 6.000

EACH 1.000 9,871.75

9,871.75000 7.000 69,102.25

604-00510  
 

0520 *INLET TYPE R  L 5 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,212.25000 0.000 0.00

604-19105  
 

0525 *INLET TYPE R  L 5 (10 FOOT) 11.000 0.000

EACH 0.000 0.00

4,278.00000 0.000 0.00

604-19110  
 

0530 *INLET TYPE R  L 5 (15 FOOT) 2.000 0.000

EACH 0.000 0.00

6,043.50000 0.000 0.00

604-19115  
 

0535 *INLET TYPE R  L 10 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,718.50000 0.000 0.00

604-19205  
 

0540 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

6,853.50000 0.000 0.00

604-19210  
 

0545 *INLET TYPE R  L 10 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

7,708.50000 0.000 0.00

604-19215  
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0550 *INLET TYPE R  L 15 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

9,793.50000 0.000 0.00

604-19315  
 

0555 MANHOLE SLAB BASE (5 FOOT) 5.000 2.000

EACH 0.000 0.00

4,452.25000 2.000 8,904.50

604-30005  
 

0560 MANHOLE SLAB BASE (10 FOOT) 8.000 3.000

EACH 0.000 0.00

4,667.75000 3.000 14,003.25

604-30010  
 

0565 MANHOLE SLAB BASE (15 FOOT) 4.000 0.000

EACH 0.000 0.00

5,334.00000 0.000 0.00

604-30015  
 

0570 8 INCH PERFORATED PIPE UNDERDRAIN 3,460.000 0.000

LF  0.000 0.00

14.75000 0.000 0.00

605-00080  
 

0575 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,137.500 0.000

LF  0.000 0.00

14.50000 0.000 0.00

606-00301  
 

0580 *END ANCHORAGE TYPE 3D 9.000 0.000

EACH 0.000 0.00

524.00000 0.000 0.00

606-01340  
 

0585 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

991.25000 0.000 0.00

606-01370  
 

0590 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

586.00000 0.000 0.00

606-01380  
 

0595 *END ANCHORAGE (FLARED) 17.000 0.000

EACH 0.000 0.00

1,349.50000 0.000 0.00

606-02005  
 

0600 *WIRE ROPE END ANCHORAGE 14.000 0.000

EACH 0.000 0.00

2,787.00000 0.000 0.00

606-21000  
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PERIOD
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0603 END POST MCR LINE 8 SCO 11 2.000 0.000

EACH 2.000 253.00

126.50000 2.000 253.00

607-00005  
 

0604 CORNER AND LINE BRACE POST MCR LINE 9  SCO 11 7.000 0.000

EACH 7.000 1,207.50

172.50000 7.000 1,207.50

607-00010  
 

0605 *FENCE BARBED WIRE WITH METAL POSTS 20,453.000 0.000

LF  2,393.000 3,589.50

1.50000 2,393.000 3,589.50

607-01000  
 

0610 *FENCE COMBINATION WIRE WITH METAL POSTS 2,560.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

607-11200  
 

0615 *FENCE (PLASTIC) 500.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

607-11525  
 

0620 *16 FOOT GATE 4.000 0.000

EACH 0.000 0.00

194.00000 0.000 0.00

607-60116  
 

0625 *16 FOOT GATE TWIN 2.000 0.000

EACH 0.000 0.00

237.00000 0.000 0.00

607-60316  
 

0630 *CURB TYPE 2 (SECTION B) 111.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

609-20010  
 

0635 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,463.000 171.000

LF  0.000 0.00

14.00000 171.000 2,394.00

609-21020  
 

0640 CURB TYPE 6 (SECTION M) 100.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

609-60011  
 

0645 30 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

7,500.00000 0.000 0.00

611-00030  
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0650 *DELINEATOR (TYPE I) 602.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00001  
 

0655 *DELINEATOR (TYPE II) 46.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00002  
 

0660 *DELINEATOR (TYPE III) 7.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00003  
 

0665 *3/4 INCH ELECTRICAL CONDUIT 560.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00075  
 

0670 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,260.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

613-00402  
 

0675 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01100  
 

0680 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 50.000

LF  0.000 0.00

7.50000 50.000 375.00

613-01200  
 

0685 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 50.000

LF  0.000 0.00

18.00000 50.000 900.00

613-01300  
 

0690 *WIRING 1.000 0.000

L S 0.000 0.00

6,650.00000 0.000 0.00

613-10000  
 

0695 *FLOODLIGHT 6.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-15000  
 

0700 *CONTROL CENTER BOX 2.000 0.000

EACH 0.000 0.00

1,525.00000 0.000 0.00

613-50125  
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0705 *SIGN PANEL (CLASS I) 220.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00011  
 

0710 *SIGN PANEL (CLASS II) 898.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00012  
 

0715 *SIGN PANEL (CLASS III) 376.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00013  
 

0720 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 40.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

614-01503  
 

0725 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 65.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

614-01583  
 

0730 *LED VARIABLE MESSAGE SIGN SYSTEM 1.000 0.000

EACH 0.000 0.00

114,400.00000 0.000 0.00

614-10135  
 

0730 MATERIAL ALLOWANCE LED VARIABLE MESSAGE SIGN SYSTEM 1.000

EACH 0.000 0.00

97,240.00000 1.000 97,240.00

0735 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

614-31800  
 

0740 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

41,500.00000 0.000 0.00

614-32400  
 

0745 BARRICADE (TYPE 3 F-C) 1.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

614-80313  
 

0750 RUMBLE STRIP (GRINDING) 78,875.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

614-80387  
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0755 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

1,761.25000 0.000 0.00

615-00030  
 

0760 *15 INCH CONCRETE SIPHON PIPE 23.000 0.000

LF  0.000 0.00

42.50000 0.000 0.00

616-00150  
 

0765 *24 INCH CONCRETE SIPHON PIPE 3,658.000 2,114.000

LF  194.500 9,287.38

47.75000 2,308.500 110,230.88

616-00240  
 

0770 *30 INCH CONCRETE SIPHON PIPE 1,101.000 540.000

LF  96.000 5,544.00

57.75000 636.000 36,729.00

616-00300  
 

0775 *42 INCH CONCRETE SIPHON PIPE 2,396.000 2,363.000

LF  0.000 0.00

92.25000 2,363.000 217,986.75

616-00420  
 

0780 *24 INCH TRASH GUARD 5.000 3.000

EACH 0.000 0.00

990.00000 3.000 2,970.00

616-30024  
 

0785 *30 INCH TRASH GUARD 2.000 2.000

EACH 0.000 0.00

841.00000 2.000 1,682.00

616-30030  
 

0790 *42 INCH TRASH GUARD 2.000 1.000

EACH 0.000 0.00

1,158.25000 1.000 1,158.25

616-30042  
 

0795 *TRASH GUARD SPECIAL 1.000 1.000

EACH 0.000 0.00

1,105.25000 1.000 1,105.25

616-30499  
 

0800 DETOUR CULVERT PIPE 786.000 280.000

LF  506.000 37,064.50

73.25000 786.000 57,574.50

617-03010  
 

0805 24 INCH WELDED STEEL PIPE (INSTALL ONLY) 450.000 0.000

EACH 0.000 0.00

105.75000 0.000 0.00

619-10241  
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0810 *DETOUR PAVEMENT 32,850.000 13,031.000

SY  0.000 0.00

38.75000 13,031.000 504,951.25

621-00450  
 

0815 *CONSTRUCTION SURVEYING 1.000 0.285

L S 0.000 0.00

200,000.00000 0.285 57,000.00

625-00000  
 

0816 CONSTRUCTION SURVEYING (HOURLY) 8.000 8.000

HOUR 0.000 0.00

100.00000 8.000 800.00

625-00001  
 

0820 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

3,044,000.00000 0.500 1,522,000.00

626-00000  
 

0825 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

40,921.50000 0.400 16,368.60

626-01000  
 

0830 *EPOXY PAVEMENT MARKING 779.000 0.000

GAL 0.000 0.00

98.00000 0.000 0.00

627-00005  
 

0835 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 395.000 270.000

GAL 0.000 0.00

29.00000 270.000 7,830.00

627-00012  
 

0840 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 7,824.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-02001  
 

0845 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

856.000 321.000

SF  0.000 0.00

15.50000 321.000 4,975.50

627-30405  
 

0850 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

360.000 228.000

SF  0.000 0.00

10.50000 228.000 2,394.00

627-30410  
 

0855 *FLAGGING 15,000.000 5,422.500

HOUR 60.000 1,200.00

20.00000 5,482.500 109,650.00

630-00000  
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0860 *TRAFFIC CONTROL INSPECTION 455.000 124.000

DAY 13.000 845.00

65.00000 137.000 8,905.00

630-00007  
 

0865 *TRAFFIC CONTROL MANAGEMENT 395.000 188.000

DAY 22.000 11,000.00

500.00000 210.000 105,000.00

630-00012  
 

0870 *FLASHING BEACON (PORTABLE) 8.000 4.000

EACH 0.000 0.00

600.00000 4.000 2,400.00

630-80001  
 

0875 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 65.000 21.000

EACH 0.000 0.00

600.00000 21.000 12,600.00

630-80337  
 

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 162.000 81.000

EACH 0.000 0.00

90.00000 81.000 7,290.00

630-80341  
 

0885 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 183.000 91.500

EACH 0.000 0.00

110.00000 91.500 10,065.00

630-80342  
 

0890 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 23.000

EACH 0.000 0.00

110.00000 23.000 2,530.00

630-80343  
 

0895 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 394.000 164.500

SF  0.000 0.00

17.00000 164.500 2,796.50

630-80344  
 

0900 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

13,000.00000 2.000 26,000.00

630-80355  
 

0905 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.500

EACH 1.500 1,800.00

1,200.00000 2.000 2,400.00

630-80358  
 

0910 *DRUM CHANNELIZING DEVICE 403.000 201.500

EACH 0.000 0.00

45.00000 201.500 9,067.50

630-80360  
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0915 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000

EACH 0.000 0.00

9,000.00000 0.000 0.00

630-80367  
 

0920 *CONCRETE BARRIER (TEMPORARY) 20,800.000 8,688.000

LF  846.000 16,708.50

19.75000 9,534.000 188,296.50

630-80370  
 

0925 *GLARE SCREEN (TEMPORARY) 4,250.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

630-80378  
 

0930 *TRAFFIC CONE 500.000 150.000

EACH 0.000 0.00

10.00000 150.000 1,500.00

630-80380  
 

0935 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

630-80510  
 

0940 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

4,800.00000 1.000 4,800.00

630-85010  
 

0943 F/A SUPPLY PLANT MTL FOR ENVIRON MITIGATION MCR L 5  
SCO 8

8,069.840 8,069.840

F A 0.000 0.00

1.00000 8,069.840 8,069.84

700-70034  
 

0945 F/A MINOR CONTRACT REVISIONS 1,250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0950 F/A PARTNERING 10,000.000 3,101.870

F A 0.000 0.00

1.00000 3,101.870 3,101.87

700-70011  
 

0955 F/A ASPHALT PAVEMENT INCENTIVE 255,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0960 F/A CONCRETE PAVEMENT INCENTIVE 706,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
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0965 F/A FUEL COST ADJUSTMENT 440,000.000 -3,482.730

F A 0.000 0.00

1.00000 -3,482.730 -3,482.73

700-70016  
 

0970 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0975 F/A ON-THE-JOB TRAINEE 4,000.000 2,015.400

F A 0.000 0.00

1.00000 2,015.400 2,015.40

700-70023  
 

0980 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0985 F/A PHONE SERVICE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0990 F/A LANDSCAPING 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0995 F/A SPRINKLERS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320  
 

1000 F/A EROSION CONTROL 100,000.000 25,832.740

F A 5,400.370 5,400.37

1.00000 31,233.110 31,233.11

700-70380  
 

1001 *F/A PRAIRIE DOG REMOVAL MCR LINE 1 42,782.820 42,782.820

F A 0.000 0.00

1.00000 42,782.820 42,782.82

700-70034  
 

1002 ADDED ITEM (DOLLAR)/ LIEN SJ & D EQUIP RENTALS & 
REPAIR

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1003 ADDED ITEM (DOLLAR)/ LIEN JOSEPH BECKER 0.000 -4,492.500

DOL 0.000 0.00

1.00000 -4,492.500 -4,492.50

900-00006  
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1004 ADDED ITEM (DOLLAR)/ LIEN JIMMY RUSSELL 0.000 -7,867.000

DOL 0.000 0.00

1.00000 -7,867.000 -7,867.00

900-00006  
 

1006 ADDED ITEM (DOLLAR)/ LIEN RICARDO HERNANDEZ DBA R & H 
TRUCKING

0.000 -8,072.250

DOL 0.000 0.00

1.00000 -8,072.250 -8,072.25

900-00006  
 

1007 ADDED ITEM (DOLLAR)/ LIEN DOUBLE M - FRANK MADALENO 0.000 -7,590.000

DOL 0.000 0.00

1.00000 -7,590.000 -7,590.00

900-00006  
 

CAT 0200 $507,557.59 8,341,408.32CURRENT AMT 36,770,839.02 $$

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1010 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.000 0.00

22,682.25000 0.000 0.00

202-00020  
 

1015 *STRUCTURE EXCAVATION 3,245.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00000  
 

1020 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000

CY  0.000 0.00

72.50000 0.000 0.00

206-00065  
 

1025 *STRUCTURE BACKFILL (CLASS 1) 2,095.000 0.000

CY  0.000 0.00

21.75000 0.000 0.00

206-00100  
 

1030 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000

CY  0.000 0.00

31.25000 0.000 0.00

206-00200  
 

1035 *MECHANICAL REINFORCEMENT OF SOIL 1,465.000 0.000

CY  0.000 0.00

32.75000 0.000 0.00

206-00360  
 

1040 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

2,370.25000 0.000 0.00

206-01782  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1045 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

403-33871  
 

1050 GEOTEXTILE (EROSION CONTROL) (CLASS B) 570.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00101  
 

1055 *STEEL PILING (HP 12X74) 533.000 0.000

LF  0.000 0.00

53.50000 0.000 0.00

502-11274  
 

1056 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 0.000 0.000

LF  0.000 0.00

42.80000 0.000 0.00

900-00012  
 

1060 *BLOCK FACING 5,918.000 0.000

SF  0.000 0.00

7.50000 0.000 0.00

504-04410  
 

1065 RIPRAP (SPECIAL) 114.000 0.000

CY  0.000 0.00

48.75000 0.000 0.00

506-00010  
 

1070 *WATERPROOFING (MEMBRANE) 1,175.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

1075 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

163.75000 0.000 0.00

518-01004  
 

1075 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000

LF  0.000 0.00

89.00000 128.000 11,392.00

1080 CONCRETE CLASS B (WALL) 28.000 0.000

CY  0.000 0.00

190.50000 0.000 0.00

601-01050  
 

1085 CONCRETE CLASS D (BRIDGE) 440.000 0.000

CY  0.000 0.00

220.75000 0.000 0.00

601-03040  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1090 STRUCTURAL CONCRETE COATING 475.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

601-40300  
 

1095 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,325.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

601-40302  
 

1100 REINFORCING STEEL 1,200.000 0.000

LB  0.000 0.00

0.62000 0.000 0.00

602-00000  
 

1105 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00020  
 

1110 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,454.00000 0.000 0.00

604-25006  
 

1115 BRIDGE RAIL TYPE 7 385.000 0.000

LF  0.000 0.00

68.50000 0.000 0.00

606-10700  
 

1120 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00075  
 

1125 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-01200  
 

1130 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-01300  
 

1135 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000

SF  0.000 0.00

44.50000 0.000 0.00

618-01994  
 

1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 
DENVER

2,669.960

SF  0.000 0.00

36.39000 2,669.960 97,159.84
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PCN: 12623-BID    ESTIMATE RUN

PROJECT: IM 0253-160                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 
DENVER

5,341.040

SF  0.000 0.00

36.39000 5,341.040 194,360.45

CAT 0300 $0.00 302,912.29CURRENT AMT 890,551.03 $$

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1140 *STRUCTURE EXCAVATION 3,575.000 0.000

CY  492.000 4,920.00

10.00000 492.000 4,920.00

206-00000  
 

1145 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000

CY  0.000 0.00

72.50000 0.000 0.00

206-00065  
 

1150 *STRUCTURE BACKFILL (CLASS 1) 2,275.000 0.000

CY  942.000 20,488.50

21.75000 942.000 20,488.50

206-00100  
 

1155 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000

CY  0.000 0.00

31.25000 0.000 0.00

206-00200  
 

1160 *MECHANICAL REINFORCEMENT OF SOIL 1,630.000 0.000

CY  664.000 21,746.00

32.75000 664.000 21,746.00

206-00360  
 

1165 *SHORING (AREA 1) 1.000 0.000

L S 1.000 55,685.00

55,685.00000 1.000 55,685.00

206-01781  
 

1170 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

403-33871  
 

1175 GEOTEXTILE (EROSION CONTROL) (CLASS B) 615.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00101  
 

1180 *STEEL PILING (HP 12X74) 533.000 0.000

LF  0.000 0.00

53.50000 0.000 0.00

502-11274  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1181 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 0.000 0.000

LF  0.000 0.00

42.80000 0.000 0.00

900-00012  
 

1185 *BLOCK FACING 6,184.000 0.000

SF  1,630.000 12,225.00

7.50000 1,630.000 12,225.00

504-04410  
 

1190 RIPRAP (SPECIAL) 114.000 0.000

CY  0.000 0.00

48.75000 0.000 0.00

506-00010  
 

1195 *WATERPROOFING (MEMBRANE) 1,175.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

1200 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

163.75000 0.000 0.00

518-01004  
 

1200 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000

LF  0.000 0.00

89.00000 128.000 11,392.00

1205 CONCRETE CLASS B (WALL) 30.000 5.600

CY  4.400 838.20

190.50000 10.000 1,905.00

601-01050  
 

1210 CONCRETE CLASS D (BRIDGE) 440.000 0.000

CY  0.000 0.00

220.75000 0.000 0.00

601-03040  
 

1215 STRUCTURAL CONCRETE COATING 475.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

601-40300  
 

1220 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,785.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

601-40302  
 

1225 REINFORCING STEEL 1,200.000 80.000

LB  80.000 49.60

0.62000 160.000 99.20

602-00000  
 



CONTID: C12623         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1230 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00020  
 

1235 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,454.00000 0.000 0.00

604-25006  
 

1240 BRIDGE RAIL TYPE 7 385.000 0.000

LF  0.000 0.00

68.50000 0.000 0.00

606-10700  
 

1245 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00075  
 

1250 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-01200  
 

1255 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-01300  
 

1260 *ANTI-ICING SYSTEM 1.000 0.000

L S 0.000 0.00

325,700.00000 0.000 0.00

614-86756  
 

1265 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000

SF  0.000 0.00

44.50000 0.000 0.00

618-01994  
 

1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 0.000

SF  0.000 0.00

36.39000 0.000 0.00

1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 8,011.000

SF  0.000 0.00

36.39000 8,011.000 291,520.29

CAT 0301 $115,952.30 419,980.99CURRENT AMT 1,262,543.28 $$
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-Q (WALL) 

1269 MUCK EXCAVATION ADD ITEM UNDER STR D-17-Q 0.000 0.000

CY  0.000 0.00

5.00000 0.000 0.00

203-00100  
 

1270 *STRUCTURE EXCAVATION 555.000 555.000

CY  0.000 0.00

10.00000 555.000 5,550.00

206-00000  
 

1275 *STRUCTURE BACKFILL (CLASS 1) 1,198.000 1,198.000

CY  0.000 0.00

21.75000 1,198.000 26,056.50

206-00100  
 

1280 WATERSTOP (6 INCH) 31.000 31.000

LF  0.000 0.00

24.00000 31.000 744.00

518-00106  
 

1285 CONCRETE CLASS D (WALL) 247.500 247.500

CY  0.000 0.00

369.75000 247.500 91,513.13

601-03050  
 

1290 REINFORCING STEEL (EPOXY COATED) 58,006.000 58,006.000

LB  0.000 0.00

0.72000 58,006.000 41,764.32

602-00020  
 

1290 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000

LB  0.000 0.00

0.55600 0.000 0.00

1295 BRIDGE RAIL TYPE 7 415.000 415.000

LF  0.000 0.00

68.50000 415.000 28,427.50

606-10700  
 

1296 ADDED ITEM (DOLLAR)/ EXTEND BRG RAIL TYP 7 D-17-Q SCO 
16

6,392.500 6,392.500

DOL -230.590 -230.59

1.00000 6,161.910 6,161.91

900-00006  
 

CAT 0302 $-230.59 200,217.36CURRENT AMT 200,447.95 $$

CAT NO0303 STRUCTURE D-17-I (CBC) 

1300 *STRUCTURE EXCAVATION 138.000 138.000

CY  0.000 0.00

10.00000 138.000 1,380.00

206-00000  
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PCN: 12623-BID    ESTIMATE RUN 12/12/2007

PROJECT: IM 0253-160                   ESTIMATE NO: 0013 11:03:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE D-17-I (CBC) 

1305 *STRUCTURE BACKFILL (CLASS 1) 227.000 227.000

CY  0.000 0.00

21.75000 227.000 4,937.25

206-00100  
 

1310 *CONCRETE CLASS D (BOX CULVERT) 247.200 247.200

CY  0.000 0.00

316.00000 247.200 78,115.20

601-03030  
 

1315 REINFORCING STEEL 60,516.000 60,516.000

LB  0.000 0.00

0.62000 60,516.000 37,519.92

602-00000  
 

1315 MATERIAL ALLOWANCE REINF STEEL 0.000

LB  0.000 0.00

0.44500 0.000 0.00

1320 *TRASH GUARD SPECIAL 1.000 1.000

EACH 0.000 0.00

1,105.25000 1.000 1,105.25

616-30499  
 

CAT 0303 $0.00 123,057.62CURRENT AMT 123,057.62 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1325 FIELD OFFICE (SPECIAL) 1.000 0.700

EACH 0.000 0.00

75,643.50000 0.700 52,950.45

620-00005  
 

1330 FIELD LABORATORY (CLASS 2) 1.000 0.700

EACH 0.000 0.00

39,453.00000 0.700 27,617.10

620-00012  
 

1332 LIQUIDATED DAMAGES SCO18 LDS - EROSION CONTROL 0.000 0.000

DAY -3.000 -1,500.00

500.00000 -3.000 -1,500.00

620-00045  
 

1335 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

3,376.00000 0.000 0.00

620-00020  
 

CAT 0400 $-1,500.00 79,067.55CURRENT AMT 121,848.50 $$

PROJECT TOTAL 621,779.30 $ 9,466,644.13CURRENT AMT 39,369,287.40 $$


